
CIC tt: 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE Ol-NOV-2004 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96941975 <AR 37-1)

(DIAMOND ALKALI (TA RI/FS) BZ694
(EPA 530

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO.

PAGE NO. 001

COLLECTION VOU. NO.

ACCOUNTS OF

27027142
PARTIAL tt 22 22-SEP-2004 THRU Ol-NOV-2004

BILLING OFFICE (SEND REMITTANCE TO) :

USAGE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
$120,953.82

DESCRIPTION

$120,953.82

1 CONTRACT - OUTSIDE GOVERNMENT
1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
PVT SCTR CONTRACTUAL ARCHITECTURAL. & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

PAYMENT DUE DATE Ol-DEC-2004

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$1,320.20
$110,683.72
$2,660.98
SI,126.41
$5,162.51

$120,953.82

$.00

$120,953.82

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 10BO

$2,756,000.00
$962,274.10
$841,320.28
$120,953.82

$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION (S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

89923
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Progress Report for EPA Region II

Site:

Bill No.:

Diamond Alkali, Operable Unit 3, Passaic River Study Phas
Expansion, New Jersey

27027142

Partial #22

Reporting From:
Period: Sep22,2004

IAG No.:

NWK

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:

Nov 1, 2004

EPA RPM

Alice Yeh

e: RI/FS OU3

IAG Expiration Date:
12/31/07

Other Corps

N/A

USAGE PM

LElizabeth Buckrucker

Work Performed

TtosPeriod • Project progress conference calls with EPA/MPI; held 28 September and 1 2 October 2004. HydroQual and

Battclle personnel also provide status ol'lhcir work dunng this call.

• Completed the first version ol'an integrated project schedule (action from September PM meeting).

• Preparation ol'monthly progress report and update of the contract expenditure and projection spreadsheet for IAG -

I 975. A copy of the spreadsheet for the IAG is attached. Note thai the projection line for use of remaining

funds is likely low as work will intensify during the next several months and the invoicing will increase sharply.

Reviewed the MPI Progress Report and discussed with MPI a process to better highlight those tasks that require

additional funding within next 90 days for work to continue.

Travel to NY to attend the PM Progress Meetings on 4-5 October 2004. PM's from USEPA. USAGE (NY and

K.C). NJDOT-OMR and MPI all attended. The monthly PM meeting was held on 4 October at MPI offices.

Further discussion among the government PM's continued on 5 October at the EPA offices. Major discussion

items included schedule update and integration of the WRDA and CERCLA schedule components. Other

discussion included river access for the 2005 Held events, how the programs will share costs of the field

sampling (as described in the PMP). QA Coordinator, availability of other existing documents (WES), and

document review process. Prepared an action item list from the PM meetings (including the September and

October actions) and circulated to the PM team.

• On October- 7. 2004 the cflbrt to digitize the 1 9X9 bathymetric data was resumed by MPI based on S. Nicholson
determination that no digital data was available and that NY District did not have the funding to support NY Corps
personnel to perform this task.

• On 1 9 October 2004; conference call held with A. Yeh, L. Szegedi-Greco and B. Buckrucker to discuss the

schedule and specific logic among the tasks, with a locus on all actions necessary to begin 2005 field work.

* Sedflume work by WES placed on hold this fall based on not obtaining river access with a location where the

samples could be prepared. Funding retrieved from WES with the understanding that the work will be

conducted in the spring ol 2005.

• Review and payment of contractor invoice in the amount of SI 1 0,683.72.

Meetings THs Period * Telephone conference call

• PM Meetings, 4-5 Oct 04;

• . Telephone conference call

Progress Meetings -

EPA/COE - KC/NY

28 Sep 04, 1 2 Oct 04; EPA/COE -

,OMR, MPI

Schedule coordination; 1 9 Oct 04; EPA/COE-KC'MPI

KC/MPI/HQ1 BAT. .

10F6

1875_B1U 22 • 20CV^OCT_ PASSAIC DOC



Progress Report for EPA Region H

KeyMteSones

ComplaeaioDae

Prior in I Jan 03 - Sec I AC DW9b941915 lor milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

1 I Mar 03 - Task Order 0011 awarded for $325,262.00; WAD 3.

8 & 30Oct03, 12 Nov 03 -Contract Negotiations with MPI, WADs4 & 5.

1 Dec 03 - Task Order 0011/Modification 2 awarded lor $502,836 (obligated): WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

9 Jan 04 -- Final Cost Proposal Received/Approved - WAD 6

2 Feb 04 -- Task Order 0011,'Modilicalion 3 awarded lor S94.236 (obligated); WAD 6

29 Apr 04 - Task Order 001 I/Modification 4 awarded for $155.206 (obligated); to continue work on WADs 4-6.

1 7 May 04 - WVN/ATP approved allowing MPI to shit) liinds into FSP tor fall field sampling effort planning.

27 Aug 04 - Task Order 001 I/Modification 5 awarded lor $1,3 13.167.00 (obligated) to continue work on WADs 4-6.

CantaXr /tenons' WAD 1 Work:

• WA D has been closed and is awaiting final contract modification lor closure.

WAD 2 Work:

• WAD has been closed and is awaiting final contract modification for closure.

WAD 3 Work:

• During the reporting period minor website maintenance occurred.

WAD 4 Work:

Participation in telephone conference calls as noted above. Preparation of Progress Report, and invoices.

On September 21,2004, a meeting was held at NJDEP to discuss permitting for the Lower Passaic River Restoration
Project. Attendees were Suzanne Dielrick, Rich DeWan. Janinc MacGregor, Mark Mauriello, Chris Jones, Susan
Knapp. Lisa Baron, Lisa Szcgedi-Greco, and Alice Yeh. During this meeting, it was determined that both CERCLA
and WRDA will need federal consistency/federal equivalency permits in compliance with the coastal zone
management rules. USEPA should submit all of the permit requests, regardless of whether the work will be conducted
under CERCLA or WRDA. NJDEP estimates that it will take approximately 60 days Vo approve a permit request. To
apply for these permits, NJDEP will need:

• A copy of the Work Plan and FSP

• A statement that the Work Plan and FSP are NJDEP reviewed documents

• A statement describing why these activities are necessary

• A statement that the activities covered under the permit are in compliance with the coastal zone
management rules

• On October 4, 2004, a project coordination meeting was held at Malcolm Pimie's Fair Lawn office with Alice Yeah,
USEPA, Beth Buckrucker, Ron Brattain, and Scott Nicholson. USACE, Lisa Baron, NJDOT-OMR. and Lisa Szegedi,
Scott Thompson and Bruce Fidlcr, Malcolm Pirnic. The following issues wen.'discussed:

• Work Plan coordination

« WRDA Scoping

• QA Coordinator

• Data Management Consistency

• Long Term River Access 'Staging Area

• Combined Schedule

On October 6, 2004. a project delivery team (PDT) meeting was held at USACE offices. Attendees included USEPA,
1 USACE-NY District Federal and State Trustees, and members of Ihe consultant team, including Bruce Fidler of
. Malcolm Pimie.

20F6
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Progress Report for EPA Region II

WAD 5 \Vnrk:

• Nereid Bout Club decided against allowing use of their facilities for field activit ies associated with llie Lower
Passaic River Restoration Project hydrodynamic study, particularly the sediment transport component in the
framework presented in the original access agreement. Due lo the absence of a location suitable lor
processing samples associated with the shaker, microcosm and SedFlumc sediment transport studies, these
tleld activit ies were suspended until Spring 2005.

• Considerable (unanticipated) effort was undertaken to coordinate logistical issues such as determining a
launching area for vessels. Several site visits were conducted to determine whether or not a facility would be
available for use as a staging area for the hydrodynamic sampling activities scheduled from October 26-28,
2004.

• On October 29, 2004, with EPA assistance, Nereid Boat Club did grant access allowing use of their facilities
for tleld activities associated with the Lower Passaic River Restoration Project. The access agreement signed
by the club allows the following activities; launching boats into the Passaic River, access to electrical power
and fresh, potable water, and either the use of the Nereid Boat Club's restrooms or space to locate a portable
toilet facility, and use of the facility as a staging area for unloading and loading equipment and parking
vehicles and trailers.

• From November 2 through November 4, 2004, the following field sample collection activities occurred at this
site:

• Moorings containing various hydrodynamic Held sampling equipment were placed at three locations in the
upper I I miles of the tidal Passaic Rjver

• Surface water samples were collected from several depths at each mooring location
• Sediment samples were collected from three locations in the upper I I miles of the tidal Passaic River and

visually inspected lo determine sediment classifications
• A reporter from the Herald News had requested and was scheduled to attend this sampling event; however,

he was unable to participate this day (and may reschedule for another day).

• On October 21, 2004 a meeting was held at the EPA Region 2 ollices in New York City lo discuss the Pre-Draft
Modeling Plan. Participants at this meeting included Paul Anid and Tom Gallagher, HydroQual, Bruce Fidler and
Solomon Gbondo-Tugbawa, MPI, Alice Yeh, USEPA, Bill Potter, deMaximis (consultant to the PRP Group) and
Mark Gerath and Marcia Greenblatt. ENSR (modeling consultants for the PRP Group). HydroQua! made a
presentation regarding model development and benefits to the project ol starting with the CARP model. dcMaximis
and ENSR then made a presentation of their questions and input; topics discussed included: modeling goals.
methodology and model development, data gap analysis, model calibration, extent of model domain, stale of the
science with a'gard to modeling capabilities, integration with the CARP model, and establishment of a process by
which technical memoranda are developed and provided to the PRP Group for comment at key decision points.

• In preparation for participation for this meeting with the PRP group. HydroQual prepared a Power Point
presentation that provided an overall picture of the planned modeling work, including the use and advantages of
the CARP framework and its applicability lo the Lower Passaic River Restoration Project.

• On September 21, 2004 NJDEP informed Lisa Baron (OMR) and Alice Yeh (USEPA) that discharge water from the
Sedllume experiments needs lo be stored in a fractionaiion tank for 24 hours lo allow sediineni to settle. The water
can then be discharged back into the river while the sediment should be disposed of at a Treatment. Storage, and
Disposal Facility (TSDF).

• On October 5, 2004. a conference call was held with representatives from DESA. NJDOT-OMR, USGS. and M PI lo
discuss Held and analytical lab requirements lor samples collected during the hydrodynamic studies. Participants
were: John Birri. Deborah Kay. John Bourbon, Deborah S/.am. Phil Cocuzza, Jim Fcrretti (EPA Region 2

'. Laboratory); Adly Michael, William Sy (EPA Region 2 Hazardous Waste Support Branch); Lisa Baron (NJDOT);
Tim Wilson (USGS); Lisa Szegedi-Greco (MPI). Teleconference logs describing the call can be found on PREmis.

• On October 8,2004, Alice Yeh transmitted PVSC pH. temperature, DO, and salinity data to MPI.

During this reporting period, M PI continued work on the follow ing planning documents:

• Preliminary Draft/Outline Work Plan'Field Sampling Plan and SOPs;
; • Draft Quality Assurance Project Plan including preliminary DQOs;

3 Of 6
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Progress Report for EPA Region II
12/W004

• On October 21. 2004 the Draft Health and Safely Plan -- Core Document and Addenda were submitted to USAOE and
USEPA: USAGE will review this document. The lirst addendum addresses hydrodyiunnic studies. Tliis document
was also uploaded to PREmis.

• Battelle continued work on preparing the 3-D mapping lor the next phase of the historical data evaluation. This
included compiling data sets lor all 16 chemical COCs or COC groups, plus grain si/e (% lines) and TOC.

.WAD 6 Work:

• During the reporting period work continual on creating the iield application that will he utili/.ed for the project lie-Id
activities. This included discussions between IT and sampling personnel as well as a review of existing wireless
technology currently available in the study area.

• On October I I, 2004, Don Grossman (Coastal Leasing Company) provided training to MPI field personnel for use oI the
CTD, OBS, and ADCP equipment for use during hydrodynamics studies. During this training, it was determined thin
the CTD did not have Geographic Positioning System (GPS) capabilities. CTD equipment was taken back by Coastal
Leasing Company so that appropriate hardware could be installed

• , Routine maintenanee(updating news items, etc.) occurred on ourpassaic.org.

Projected Work, Meetings Milestones through next FY.

Narrawe

Meetings .

Key/VBestones

Forthcoming

' Work Plans, Field Sampling Plans and associated documents are being prepared under the recently awarded

contract modification. This will carry into FY05 with sampling planned in summer 2005.

• Continued integration of CERCLA/WRDA tasks and review of sampling plans and coordination of 'activities will

continue during the fall/winter months as 2005 fieldwork is planned and implemented.

• The agency managers are continuing to work on options for a location where long lenn river access may be

established to support future fieldwork.

• Continuation ofBi-weekly Progress calls.

• Continuation of Passaic PM and PDT Meetings with appropriate parties.

• Consensus Meetings for Modeling Plan (once planned for October 2004) will be rescheduled for early January.

• Community Involvement interviews are being planned with dates to be determined.

• Consensus meeting on the Pre-Drafi FSP 1 'FSP is being planned; dale TBD.

• Informational meeting with DESA is being planned to provide an overview and discuss method and lab
capabilities.

• Project visualization meeting planned with HQI; date TBD.

• Preparation of fieldwork planning documents in .support of spring summer field sampling program
to start fieldwork is late June/early July 2005.

estimated time

Issues

TecMat:

SctvdJe:

Fining:

• WES Sedllume study will require rescheduling for spring of 2005.

• Schedule has been updated; management review and further discussion may change dales somewhat in addition to

further refinement of visualization tools for using the schedule. The only issue to identify is concern of the total

schedule duration and interest in steps that can be taken to reduce the overall length of the study.

• : Future funding needs to continue work into the next calendar year are being determined. Anticipate additional funds

from EPA in December 2004.

• MPI has encountered several actions that have required additional funds (river access, additional management

' coordination among WRDA/CERCLA team, hydrodynamic field cflbn coordination/logistics); funds will be

i reallocated to cover these actions in the next contract modification. The communication budget is also expected to

! exceed initial projects and will likely be increase to account for the extra meetings.
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Progress Report for EPA Region II

IAG Summary

Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1 .000.000

50.000

1 56.000

1 .500.000

50.000

0

0

0

0

0

Initial

1

2

3

4

9/24/02

9/11/03

4/15/04

8 11/04

9/17,04

-

-

•

-

S 1 ,000,000

S 1 .050.000

S 1 ,206,000

$ 2,706.000

S2.756.000

Mule: 'technical Assistance lACi: Procuivmcm loial - $875.000: Personnel - $175.000
Amendment 2 allocation oflunds is: Procurement total ~ $1. OK 1.000; Personnel SI 25.000.
Amendment 3 allocation nl't'unds is: IVocunement total = $2.381.500: Personnelr- $274.500
Amendment 4 - allocation ot"funds is. Pnx'urement total = S2.43I.500: Personnel -' S324.500. (liinds \\trre shilled miomi;t!ly in e;uliei amendments to alkm lor contnict
award but ha\ebecn conxxted to show as IAG is depicted \\ith this report).

Expenditures: USAGE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract-- Task Order 001 1

Contract - Tiisk Order
001 I/Mod 2*0"1

Contract - Task Order
00 11 /Mod 3

Contract - Task Order
00 11 /Mod 4

Contract - Task Order
001 I/Mod 5

Contract Dollars Available

Kansas City Corps fn-Housc
LaborTravel

Totals

Funds For Activity

S 325,262.00

S 502,836.00

$ 94.236.00

S 155,206.1X1

$1,313,167.00

$40,793.00

S 324,500.00

S 2.756,000.00

Funds Disbursed
This Month

S 0

S 110.683.72

S O

S O

S O

S O

S 10.270.10

S 120.953.82

Funds Disbursed
To Date

S 325,262.00

S 495, 604. 09

S O

S O

so

S O

S 141.408.01

S 962.274. 10

Funds Remaining

S 0

S 7.231.91

S 94,236.00

S 155,206.00

SI. 3 13, 167.00

S 40,793. 00

SI 83,09 1.99

S 1,793,725.90

Note I : Task Older 00 1 1/NUxJ 1 was administrative in nature: chile extension and small change in fec/woii; strucuire c>f dollais {loUil dollars did not c

Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

Contract

DACW4I-02-D-0003

DACW4I-02-D-0003

DACW41-02-D-0003

DACW4I-02-D-0003

Planned Obligation

S300.000

$1,000,000

. . 5500,000

Date

1/31/03

12/1/03

1/2'04

4/29/04

Actual Obligation

S325.262.00

$502,836.00

$94,236.00

$155,206.00

Date

3/11/03

12/1/03

2/2/04

4.-' 15/04

Notes

New task order awarded; Task Order 00 1 1 ( WAD 3).

Total negotiated amount is $1,1 87,91 1 .(X) of which
S502.836.00 was obligated ( WADs 4 & 5).

Total negotiated amount is $559.793 of which
$94,236 was obligated (WAD 6)

Incremental lundinf! to continue work on WADs 4-6

1S75 BILLZr-20CK OCT_PASSAIC DOC
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Progress Report for EPA Region II

Contract

DAC\\41-02-D-00()3

DACW4I-02-D-0003

DAOV41-02-D-U003

Planned Obligation

1.200.000

S900.000

SI.500.WIO

Dale

7/30-04

2'15.'(>5

4/30/05

[ Tola! Funds Obligated Task Order 001 1

Actual Obligation

SI. 3 13. 167.00

S2.390.707.00

Dan-

8/27W

Notts

as previously negotiated.
Task Order modification lor 2004 lieldwork and FSP
and associated document preparation.
Funding to finalize fieldwork doeuuienls and
planning/preparations.
Estimate of potential field work sampling cost lor
spring'suinmer sampling (may obligate
incremental Iv).

1AG Scope of Work Summary (block 13 of IAG)

Base IAG: This amendment obligates $ 1,000.000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Supcrfund SitefEPA ID: NJD980528996)

IAG Amendment ~l and fr4 Scope of Work Sumtnaty (block 13 ol'IAO)

This amendment obligates Urban Ri\pers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City
District lor community relations activities in support ol Remedial Investigation and Feasibility Study at the Diamond Alkali. OU3 Superfund Site
(EPA ID: NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional S156.000 (#2) 1,500.000 (#3) of Special Account Funds to the Engineers Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Supcrfund Site (EPA ID: NJD98052X996)

Project Delivery Team

1C*™
Beth Buckrucker

Gale Ross

Pam Wittler-Sliehweh
Ed Bnstow

(816)983-3581
Cell: (816)695-5797

(S 16) 983-3814
(816)983-3827
(816)983-3583

Responab&y

Project Manager

Contract Specialist
Contracting Oflicer
COR

Elixabcth Buckrucker
Project Manager
816-983-3581

Date: December 8, 2004
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Bill Number=-> 

ttem 

Travel Expenses 

Other: Reproduction SeNices/M IPRs for Labor 

Departmental Overhead 

GeneraVAdministrative Overhead 

Labor 

USACE Labor; monthly 

Cumulative USACE Labor: 

lAG Funding ReceivediPersonnel: 

lAG Funding Received/Contract: 

Contracts Awarded 

Contract Disbursements; monthly (lnvoicedfPaid} 

Cumulative Contract Disbusements 

Cumulattve Invoiced; labor and contract 

Remaining lAG SS 

3.000,000 

2.500.000 

10 11 

OcHI3 Nov-03 

183.91 726.61 

0.00 1,000.00 

1,470.43 1,494.22 

951.15 1,014.86 

3,840.98 4,059.29 

6,446.47 8,294.98 

65,687.10 73,982.08 

(50,000.00) 

50,000.00 

17,101 .11 0.00 

69,333.82 69,333.82 

135,020.92 143,315.90 

659,050.90 650,755.92 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941 975; BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

FY04 
12 13 14 15 16 17 

Dec.03 Jan-{)4 Feb.()4 Mar.()4 Apr.04 May.04 

0.00 0.00 0.00 1,571 .50 0.00 1,326.55 

387.50 150.00 0.00 0.00 0.00 0.00 

1,273.34 1,698.21 2,095.78 2,471.74 2,075.73 1,458.03 

677.32 1,074.24 1,114.81 1,314.81 1,126.30 840.02 

2,709.23 4,296.87 4,459.13 5,259.06 4,505.08 3,359.97 

5,047.39 7,219.32 7,669.72 10,617.11 7,707.11 6,984.57 

79,029.47 86,248.79 93,918.51 104,535.62 112,242.73 11 9,227.30 

156,000.00 

502,838.00 94,238.00 0.00 155,206.00 

26,003.17 41,654.28 0.00 155,264.33 107.278.14 61,573.74 

95,336.99 136,991 .27 136,991.27 292,255.80 399,533.74 461 ,107.48 

174,366.46 223,240.06 230,909.78 396,791.22 511 ,776.47 580,334.78 

142,872.53 135,653.21 33,747.49 23,130.38 16,217.27 9,232.70 

lower Passaic River Restoration Project 

18 19 20 21 22 

Jun-04 Jul-04 Aug.04 SeJ>-()4 Oct.04 

679.30 378.30 1,349.55 1,320.20 

0.00 

935.80 934.63 18.30 671.09 2,680.98 

524.90 497.15 9.73 356.98 1,126.41 

2,099.53 1,988.57 38.93 1,427.85 5,162.51 

4,239.53 3,798.65 66.96 3,805.47 10,270.10 

123,466.83 127,265.48 127,332.44 131,137.91 141 ,408.01 

149,500.00 

1.350,500.00 50,000.00 

1,313,167.00 

114,071 .34 55,527.88 55,943.21 23,532.48 110,883.72 

575,178.82 630,706.88 686,649.89 710,182.37 820,868.09 

698,645.65 757,972.16 813,982.33 841 ,320.28 962,274.10 

4,993.17 1,194.52 187,960.56 234,155.09 223,884.99 

~Cumulative Contract Disbusements ..,._ Cumulative Invoiced; labor and contract -- Cumulative USAGE Labor: -- lAG Funding - - USAGE Projection 

/ 

Thru : 1 Nov 04 

Totals 

14,966.33 

1,537.50 

32,730.80 

18,147.43 

74,025.95 
~:-~ 

141 ,408.01 

274,500.00 

2,481 ,500.00 

2,390,707.00 

820,866.09 

"' 
2.000.000 

.l!l 1.500.000 
0 ~--------------------------------------------------------------------~~/~--------------------------~·~'=~~~ 
c 

1,000,000 

500,000 

2 q 
8 ~ 

lAG 1915 & 1975 Summary_Oct 04.xls 
Expenses are 22 Sep thru 1 Nov 04. 

q 
~ 

~ ~ ~ 
~ .:: ~ ! 

Months 

1 of 1 
Updated: 8 Dec 04 

Expenses shown for current FY only 


